## TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG Team member responsible (student initials) Date Task Time involved Comments 1. 2. 3. 4. 5.

6.			
Advisor Name:	USTIN MART	iN	Student Initials:
	700		

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG				
Date	Task	Time involved	Team member responsible (student initials)	Comments
1/8/25	Research	180 minutes	AR	Looked through YouTube for videos of how to code websites and created a playlist. Also watched a few videos and practiced.
1/9/25	Learning	120 minutes	Ar, VC, ZG, AE	Watched some videos together and did some practice learned from the previous day.
1/10/25	Creating	45 minutes	ZG	Started to create the actual website code and fix up the main page.
1/12/25	Coding/Research	60 minutes	AE	Started coding the about tab and creating some info we could put on it.
1/12/25 5.	Research/Coding	45 minutes	VC	Researched local farming and vegan businesses that we could mention in the local tab and created the code for a locals tab.
1/12/25	Coding	75 minutes	AR	Continued the main page and learned/coded all of the links for the separate pages. Started to make a code for the menu and recipe tab.

Advisor Name: Justin Martin

Student Initials: AR, VC, ZG, AE

Advisor Signature:

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG				
Date	Task	Time involved	Team member responsible (student initials)	Comments
1/13/25	Coding	30 minutes	AR, VC, ZG, AE	Learned how to add home tabs to all of the separate pages and started to code them. Also, looked over each others info and switched some things around.
1/14/25	Coding	45 minutes	VC, ZG	Finished the codes for linking all the pages together along with the home buttons.
1/15/25	Coding	20 minutes	AE	Tried to add an "email for reminders" part but revoked the decision and left it out.
1/16/25	Coding	120 minutes	AR, ZG	Tried to fix some problems with the background and created a search bar, but some lines of code got screwed up, so we had to restart for a page.
1/18/25 5.	Coding/ Documentation	45 minutes	VC	Continued on some of the pages and fix up some design errors and then made sure we had places for our documentation in the reference page, which we had almost forgotten to add.
1/18/25	Coding	45 minutes	AR	Fixed up some of the codes and moved around some elements to make the information fit in a more flattering way.

Advisor Name: Justin Martin

Student Initials: AR, VC, ZG, AE

Advisor Signature:

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG				
Date	Task	Time involved	Team member responsible (student initials)	Comments
1/22/25	Coding	30 minutes	AR, VC, ZG, AE	Continued on fixing some more problems that arose with files.
1/23/25	Coding	25 minutes	ZG	Fixed a problem with one of our buttons.
1/28/25	Final touches	45 minutes	AR, VC, ZG, AE	Made sure that the website went to all the links and was accessible to everyone and fixed up some coloring.
1/30/25	Confirmation	15 minutes	AR, VC, ZG, AE	Made sure our documentation was correct and everything saved the way it was supposed to.
1/31/25 5.	Fixing	10 minutes	AR	Fixed a small saving and uploading problem.
6.		<u> </u>		

Advisor Name: Justin Martin Student Initials: AR, VC, ZG, AE

Advisor Signature: